

MONTHLY PROGRESS REPORT

March 2026 | Residenza Lago Vista

Project Status Summary

Foundation: 100% Complete

Structural: 75% Complete

Plumbing: 40% Complete

Electrical: Starting next week

Interior: Scheduled for April

Key Milestones This Month

- Structural framework completed for Building A
- Windows installed on floors 1-3
- Plumbing rough-in started on all units
- Safety inspection passed

Next Steps:

- Complete electrical rough-in by March 25
- Begin drywall installation April 1